

Communication

Date	04 July 2026
Team ID	
Project Name	Rising Waters – Flood Prediction System
Maximum Marks	1 Mark

Communication Plan:

Communication strategy used within the team and with stakeholders throughout the project lifecycle.

S.NO	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Progress Check-in	Per session	Direct working sessions	Lahari Sri Kotipalli	Track fixes, feature additions, and blockers as they came up
2	Bug / Issue Discussion	As Needed	In-context debugging during development	Lahari Sri Kotipalli	Resolve routing mismatches, field mismatches, and deployment config issues
3	Documentation Review	Per milestone	README, demo script, and this documentation set	Lahari Sri Kotipalli	Keep setup instructions and architecture notes accurate to the current code
4	Deployment Readiness Review	Before deployment	Direct review of requirements.txt / Procfile	Lahari Sri Kotipalli	Confirm the app is ready to deploy on Render
5	Final Demo Rehearsal	Once	Video demo script walkthrough	Lahari Sri Kotipalli	Prepare a clear, complete project demonstration

Communication Challenges & Resolutions:

S.NO	Challenge Faced	Resolution / Action Taken
1	Form fields didn't match what the prediction route expected	Audited app.py against predict.html and aligned both to the same 10 fields
2	GET /predict was rendering the wrong (duplicate) template	Traced the routing logic and pointed it to the correct form template; removed the unused duplicate
3	Uncertainty on Render deployment requirements	Reviewed Render's Procfile/Gunicorn requirements and added the missing config